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TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides the latest scheduling and status information for major transportation projects in the
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.
Major NCDOT and City of Greensboro projects are included.

Greensboro Urban LOOP DL Southern Urban Loop (1I-2402)
B The Southern Urban Loop / I-85 opened to
NCDOT has prioritized funding for all Urban traffic in February 2004.

Loop projects in the state by a new ranking
process. New funding schedules for the
Greensboro Urban loop are in bold text below.
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77| Western Urban Loop (U-2524)
d - The Western Urban Loop will extend from I-85
) ,\ to Lawndale Drive.
4 "%:‘-‘ Bl [-40 to Bryan Boulevard. Opened to traffic
> U December 2007. Designated as [-73 and Future

' | i\m 1-840.

I-85 to 1-40. Opened to traffic February 2008.

4
/a
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5 \\\ii\ Designated as I-73.

I Bryan Boulevard to Battleground Avenue.
Northern/Eastern Urban Loop (U-2525) Right-of-way acquisition in 2011-12 and
The Eastern Urban Loop will extend from 1-85/1-40 construction in 2014-17.

to Lawndale Drive. i
BN Battleground Avenue to Lawndale Drive.

Bl US 70 to I1-40/1-85 near McConnell Road. Right-of-way acquisition and construction are
Completed May 2002. Designated as Future unfunded.
1-840.

B US 70 to US 29. Right-of-way acquisition in
2015-16, construction in 2017-2020.
US 29 to Lawndale Drive. Right-of-way

acquisition and construction schedule are
unfunded.

NCDOT project construction schedules reflect the Draft 2011-2020 State Transportation Improvement Program (STIP)
released in August 2010. Please note that STIP has been expanded from covering 7 years to 10 years. More information will
become available later with the release of the Metropolitan Transportation Improvement Program (MTIP). Both documents
are scheduled for approval in Summer 2011. For more information on the STIP & MTIP go to www.ncdot.org and
WWW.Zuampo.org.

For more information on active NCDOT projects call NCDOT Division 7 at (336) 334-3192. For active City of Greensboro
projects call the Greensboro Engineering & Inspections Department at (336) 373-2303. For plans, proposals, and future
transportation needs contact the Greensboro Department of Transportation at (336) 373-4368.



http://www.ncdot.org�
http://www.guampo.org�

NCDOT

NC 68/ US 220 Connector

The first section of the NC 68 / US 220 Connector
(R-2413C) will run along existing US 220 from just south
of the Haw River to the NC 68 intersection in Rockingham
County. Construction 2012-15 and to be coordinated with
R-2309A4B. The second section (R-2413A/B) will follow a
new alignment from US 220 just south of the Haw River,
cross NC 150, Brookbank Road, Bunch Road, and Alcorn
Road and connect to NC 68 north of Pleasant Ridge Road.
Right-of-way acquisition 2012-13 and construction 2014-
17. Most of the Connector will be built to Interstate
Standards, with the section along existing US 220 to be
upgraded to Interstate Standards later.

US 220 Widening NCDOT

US 220 (R-2309AB) will be widened to a four lanes with a
median from Horse Pen Creek Road to Winfree Road in
Summerfield. Right-of-way in process and construction
2012-14.

I-73 Connector NCDOT

I-73 Connector (I-5110) will connect the terminus of
R-2413AB at NC 68 with 1-73 east of the alrport This
project will complete a
major portion of [-73 in
Guilford County from
Rockingham County to
US 220 / Future I-73
just south of
Greensboro.  Right-of-
way  acquisition  is
scheduled for 2015
and  construction is
expected in 2016-19.

GSO

The Battleground Rail Trail is
a multi-use trail segment of the ="
Atlantic & Yadkin Greenway [
from Pisgah Church Road to
Markland Drive. Construction
included an underpass at Cone
Boulevard. Construction is
complete except for landscaping in Fall 2010. Planmng
underway for extension to downtown.
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High Point Road (U-2412) will be widened and partially

relocated from Hilltop Road to the proposed US 311

Bypass in High Point. Sections will be relocated around

the old Jefferson Pilot Headquarters and south of the center

of Jamestown.

e Section A US 311 Bypass to Vickery Chapel Road.
Construction unfunded.

e Section B Vickery Chapel to Groometown/Hilltop.
Right-of-way in process — construction 2012-15.

e U-2524AE (Urban Loop Interchange) construction to
be coordinated with Section B.

GSO [NCDOT

Greensboro Signal
System Replacement

Replacement of the Greensboro Signal System (U-4711) is
underway with completion expected in 2013. The project
will replace the current central computer, operating
software, intersection controllers, wiring network and other
field equipment. The system will be more dependable and
adaptive to traffic changes, expanding the current network
of traffic cameras and capable to cover more intersections
as Greensboro continues to grow.

Battleground Avenue GSO | NCDOT

Intersections

Battleground Avenue Intersections (U-5306) project
involves improvements at the Cone-Benjamin, Westridge,
New Garden and Brassfield intersections. The project is
under design by the City of Greensboro with funding
provided by NCDOT for right-of-way in 2015 and
construction in 2017.




Hornaday Road GSO | NCDOT

Hornaday Road .
extension to N —
Chimney Rock Road
will provide an
east-west  collector
parallel to 1-40. This
project is a City and
NCDOT partnership
project. The City will
construct the
roadway and the
bridge over the
Urban Loop (U-4750), and NCDOT will reimburse the
City for the bridge. Construction underway with
completion expected in early 2012 .

NCDOT

Bridford Parkway Extension

Bridford Parkway (U-4006) extension from Hornaday Road
north over I-40 and across Guilford College Road to Burnt
Poplar Road is underway. The project is expected to
relieve traffic congestion at the Guilford College / 1-40
interchange. Construction completion is expected in 2012.

New Garden Road GSO

New Garden Road is being widened to 4-lanes divided from
Jefferson Road to Brassfield Road. The project includes
sidewalks and a new bridge at the creek crossing.
Construction is expected to be complete in Spring 201 1.

West Market Street NCDOT

West Market Street (R-2611) is scheduled for widening to
four lanes with a median from NC 68 to west of Bunker
Hill Road.  Right-of-way acquisition underway and
construction 2011-13. (U-3617) from Bunker Hill Road
west to NC 66 in Kernersville is not yet funded for any
phase.

NCDOT

US 70

Continuing growth and
traffic increases make |
widening US 70 a strategic
priority. US 70 from
Mt Hope Church Road to
Rock Creek Dairy Road
(U-2581B); and from Rock
Creek Dairy Road to
Burlington (R-2910) will be studied in a combined
environmental study document. Programmed for planning
and environmental study, design, right-of~way acquisition
in 2018 and construction starting in 2020.

Gallimore Dairy Road GSO | NCDOT

The first section (U-4015B) from Market Street to 1-40 is
complete. This was made possible by a loan from the City
of Greensboro to NCDOT. (U-4015A) from I-40 to NC 68
is currently under study. Programmed for right-of-way
acquisition in 2018 and construction starting in 2020.

Reedy Fork Parkway/ [GSONCDOT
US 29 Interchange

R-4707 will reconstruct the Reedy Fork Parkway / US 29
Interchange to serve future traffic demand, replace a
deficient bridge, prepare for US 29 to be upgraded to
interstate standards, and widen Summit Avenue south to
Bryan Park Road. The City is developing an environmental
study and preliminary design in cooperation with NCDOT.
Study completion in early 2011, right-of-way acquisition in
2018 and construction starting in 2020.

NCDOT

US 158

(R-2577) Future widening of US 158 from [-40 Business in
Winston Salem to US 220. Completion of environmental
study pending, right-of-way acquisition in 2018 and
construction unfunded.

(R-2580) Future widening of US 158 from US 220 to US
29 Business in Rockingham County is unfunded .

US 421 Interchanges

NCDOT plans to construct two new interchanges on
US 421.

(R-2612A) at Woody Mill Road is in right-of-way
acquisition and construction scheduled for 2011-12.

(R-2612B) at Neelley Road right-of-way acquisition in
2012 and construction in 2014.

R2413 | V%ﬁ.i l

== SO W

i 3 =y URE . Rockingham/ Gouin,
- b ) Y . g ik

| ’ i ? m =l Guilford Couny
Sk N i ; ty

1 V w4 —I ’"I -

| XR s R

i NR-2577( L ' @}?‘ P

i Stokesdale | D, = s

) (f i /

v -1l D i\ -
| P ’

e




Pedestrian Improvements GSO

Greensboro continues to gain new sidewalks through City
priority, citizen petition, roadway projects, NCDOT and
MPO

Sidewalks to be Completed

e Bridford Parkway between Wendover Avenue and
Hilltop Road to be completed in Fall 2010 by
NCDOT.

Upcoming Sidewalk & Trail Projects
Funding made available by the MPO, NCDOT and the

City.

City of Greensboro contract (2008-002): 5.5 miles of
sidewalk and trail work expected to start Spring 2010.

e Bluford Park Trail: existing trail eastward to Barber
Park and existing trail westward to Peeler Elementary
School.

e Cone Boulevard: Battleground Ave to Lawndale Dr.
e FElm-Eugene Street: Terrell St to Meadowview Rd.
High Point Road: Groometown Rd to Marchester
Way.

Holden Road: Farmington Dr to Vanstory St.
Randleman Road: Long St to Rocky Knoll Rd.

Spring Garden Street: Holden Rd to Lindell Rd.
Vandalia Road: Elm-Eugene St to Randleman Rd.

Southeast Walking Trail: Whittington St to Elm-
Eugene St.

Spring Garden Street: Holden Rd to Lindell Rd.
e Vandalia Road: Elm-Eugene St to Randleman Rd.

City of Greensboro contract (2008-003): 7.1 miles of
sidewalk trail work expected to start Spring 2010

e Bessemer Avenue: Headquarters Dr to Franklin Blvd.
e Cornwallis Drive: Lawndale Dr to Church St.

e Briarcliff Road: Wendover Ave to Nottingham Rd.

e West Market Street: Village Ln to Walnut Circle.

City of Greensboro contract (2008-004): 2.2 miles of

sidewalk work expected to start Fall 2010.

e Elam Avenue: (west side) Cornwallis Dr to
Pembroke Rd.

e Friendly Avenue:
Hobbs Rd.

e Lawndale Drive: (east side) Pisgah Church Rd to
Cone Blvd.

e Pembroke Drive: (north side) Elam Ave to Starmount
Farms Dr and (south side) Benjamin Pkwy to
Fairway Dr.

(south side) Holden Rd to

City of Greensboro contract (2008-049): 2.3 miles of

sidewalk work expected to start late 2010.

e Ardmore Drive: (west side) Florida St to existing
sidewalk.

e Cone Boulevard: (south side) A&Y Greenway to
Lawndale Dr.

e Florida Street: (both sides) Willow St to Lee St.

e Pinedale Drive: (north side) Battleground Ave to
Benjamin Pkwy.

e Southeast Walking Trail:
Elm-Eugene St.

South St to

City of Greensboro contract (2008-049): 2.8 miles of

sidewalk work expected to start late 2010.

e Market Street: (north side) Starmount Dr to
Ridgeway Dr.

e Market Street: (north side) Village Ln to N. Walnut
Cir and (south side) Meadowood Dr to S. Walnut Cir.

Safe Routes to School GSO

e Spry Street (both sides) from Summit Avenue to
Yanceyville Street. Work expected Fall 2010.

Bicycle Improvements GSO

Sharrows (shared-lane markings) were recently installed on
Spring Garden St. between Tate Street and Jackson Street. These
connect the bike lanes on Spring Garden Street and provide
guidance of where bicycles should position themselves within
the driving lane. They also serve as a reminder to drivers to
share the lane with bicycles.




Transit Improvements GTA

The Greensboro Transit Authority set a goal in 2004 to
double its annual ridership to 4 million passenger trips by
2009. GTA carried 3.6 million riders in fiscal year 2008.
By the end of the fiscal year 2009 GTA anticipates
reaching its goal, with contributions in the following
transit areas:

Facilities

¢ GTA began construction this January on the 64,000
square foot Maintenance and Operations Facility and
Administrative Offices. The $20 million building will
replace the current operations center with additional
capacity to support GTA’s growing fleet of transit and
support vehicles. The facility will be built on 17.5
acres of land in South Greensboro and has been de-
signed to meet LEED Gold Certification for “Green”
buildings.

This project is moving quickly thanks to advance
work by GTA, a Federal earmark, STP DA funds
allocated through the MPO and support of 2009
American Recovery and Reinvestment Act (Federal
Stimulus) funds. Construction is expected to be
completed in Spring 2011.

Services

e In an effort to reduce transit’s carbon footprint, GTA
has submitted requisitions to obtain Greensboro’s first
hybrid transit vehicles. The environmentally-friendly
buses are powered using both electrical and diesel
power. The first three buses are expected to be placed
into service in January 2011 with the hopes that their
performance will support additional acquisitions of
hybrid technology for fixed-route and paratransit
services; made possible through a Federal earmark.

e Higher Education Area Transit (HEAT) has become a
national model for private-public partnerships in
transit. Entering its 5™ year of service, HEAT
transported a total of 234,746 students in the 2009-
2010 school year with an additional 506,212 student

trips on GTA in 2009. The first three years of the
service received support from MPO & NCDOT
CMAQ funding. With the expiration of the
demonstration grant, all current costs are borne by the
college and university partners who are under contract
to continue the service through 2012.

The Nay To Move

e With the start of HEAT’s 5™ year, two additional
routes have been added to the previous seven to offer
area college students and the public more access to
local shopping and entertainment options. Route 76
Express HEAT — East directly connects the campuses
of NC A&T and Bennett College with Four Seasons
Town Centre and the Shoppes at Pyramids Village.
Route 78 Express HEAT — West provides direct
service from the campuses of Guilford College and
UNC-Greensboro to Four Seasons Town Centre and
the Wendover Avenue shopping area. The two new
routes are funded with GTA’s leftover CMAQ funds.

PART

Transit Improvements

PART (www.partnc.org) operates express buses and other
services in the Triad. Recent action by the MPO &
NCDOT provides STP DA funding to assist in new buses
to expand service.

Major projects and unfunded needs, include the following:

e Development of a regional multi-modal
transportation center in Greensboro.

e Creation of multiple park-and-ride facilities within
the Triad.

e Development of a regional rapid transit service
(under study).

e PART is currently reviewing public input on their
draft Regional Transit Development plan. PART
developed the plan with input from regional
governments, MPOs, and transit authorities. The plan
focuses on PART transit service for the twelve Triad
counties and local transit provider improvements for
Guilford and Forsyth Counties. For Guilford County,
the Plan promotes livability through proposing 5
transit emphasis corridors where frequent service
GTA routes will be coordinated with land use
redevelopment efforts. The
Plan also proposes a
downtown circulator between
Downtown Greensboro and
adjacent universities.




City Projects Funded by 2009 ARRA Federal Stimulus Funds

Lake Jeanette Road — Lawndale Avenue to N. Elm Street

This proposed project will provide additional capacity, a more consistent roadway width, continuous curbs and gutters, and
continuous sidewalks. This project will enhance vehicular and pedestrian safety, and provide additional capacity at key
intersections. Roundabout construction at Elm/Bass Chapel complete; construction on the remainder of the project expected to
begin in early 2010. This project was formerly listed as a Year 2000 Transportation Bond project.

Elm-Eugene Street— JJ Drive to Vandalia Road

This project will enhance roadway with the construction of landscaped medians and sidewalks on both sides. This project will
reflect the visual character of the recently completed roadway project south of Vandalia Road. The project is expected to begin
in early 2010. This project was formerly listed as a Year 2008 Transportation Bond project.

Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These important investments in the city’s
transportation infrastructure improve traffic flow and safety, and includes sidewalks and aesthetic enhancements.

Horse Pen Creek Road - Fleming Road Connector

The Horse Pen Creek Road — Fleming Road Connector will provide a much needed east-west route for localized traffic and may
one day provide a connection to a future interchange with the Urban Loop. Construction partially complete; remainder of
construction expected to begin Spring 2010.

Creek Ridge Road — Randleman Road to US 220

Creek Ridge Road is a two-lane minor east-west thoroughfare connecting EIm/Eugene Street, Randleman Road,
and US 220. A three-lane 36 foot wide cross-section will provide a safer, less congested facility. Project Planning
Study and Preliminary ~ Design completed. Construction expected to begin in 2010.

Merritt Drive — 1-40 Bridge to High Point Road
The two lane section of Merritt Drive carries 19,000 vehicles per day. The widening to five lanes and the addition of sidewalks

Completed Year 2000 Bond Projects

East Market Street A » Franklin Boulevard Wendover Avenue




CITY OF GREENSBORO 2008 BOND PROJECTS

On November 4, 2008 Greensboro voters approved $134 million in bonds for Transportation Improvement Projects.

Roadway Projects

Projects Funded For Design & Construction
Alamance Church Road widening from US 421 to
City Limits.

Battleground Avenue - Cone Boulevard intersection
improvements.

Battleground Avenue Intersection Improvements
(Westridge Rd/ New Garden Rd / Brassfield Rd).

N. Church Street widening from Wendover Ave to
Cone Blvd.

Clifton Road /
improvements.
Cone Boulevard / Nealtown Road Extension.

Downtown Intersections bulbouts.

Florida Street Extension from end to McConnell Rd.

W. Friendly Avenue / Friendway Drive intersection
improvements.

High Point Road / Lee Street streetscape from Bus 1-40 to
Eugene St.

Horse Pen Creek Road widening from New Garden Road
to Battleground Avenue.

Mackay Road widening from Atwater Dr to
Williamsborough Ln.

Norwalk Avenue / Wendover Avenue intersection
improvements.

Wendover Avenue intersection

Summit Avenue streetscape from Murrow Blvd to
Sullivan St.

W. Market St / College Rd / Guilford College Rd
intersection improvements.

Projects Funded For Design Only
Benjamin Parkway widening from Wendover Avenue to

Bryan Boulevard.

Church Street Streetscape from Summit Ave to
Washington St.

N. Elm Street improvements from Wendover Ave to Cone
Blvd.

Elm Street / Pisgah Church Road intersection
improvements.
Fleming Road / Lewiston Road intersection improvements

Florida Street / Randolph Avenue intersection
improvements.
Lawndale Drive / Pisgah Church Road intersection
improvements.

Lewiston Road Connector from Fleming Rd to
Lewiston Rd.

Stanley Road widening from Wendover Ave to Hilltop Rd.
Vandalia Road widening from Elm-Eugene St to Pleasant
Garden Rd.

Sidewalk Projects

Funded For Design & Construction
Cone Boulevard-Battleground Ave to Lawndale Dr.
Florida Street - Ashe St to Lee St.
Lawndale Drive - Pisgah Church Rd to Lawndale
Crossing Shopping Center.
Randleman Road - Farragut St to Shoffner Ct.
W. Market Street - Starmount Dr to Ridgeway Dr.
W. Market Street - Walker Ave to Meadowood St.
E. Wendover Avenue - Arnold St to Penry Rd.
W. Friendly Avenue - Holden Rd to Hobbs Rd.

Funded For Design Only

Battleground Avenue - Fisher Ave to Westridge Rd.
N. Church Street - Denny Rd to Electra Dr.

College Road -W. Market St to Friendly Ave.

Cone Boulevard - Church St. to 16th St.

English Street - E. Market St to Florida St.

English Street - Phillips Ave to Florida St.

W. Friendly Avenue - College Rd to Market St.
Holden Road - Walker Ave to Vandalia Rd.

Lovett Street - Florida St to Freeman Mill Rd.
McConnell Road - Willow Rd to English St.
Pembroke Road - Benjamin Pkwy to Starmount Farms.
Phillips Avenue - Huffine Mill Rd to Summit Ave.
Spring Garden Street - Pomona Dr to Market St.
Walker Avenue - Holden Rd to W. Market St.

W. Wendover Ave - Edwardia Dr to Oak Branch Dr.

Trail Projects

Funded For Design & Construction
Battleground Rail Trail Phase 2
Downtown Greenway
Red Oak Greenway
Riddick’s Creek Greenway

Funded For Design Only

Dudley High School Spur Trail
Gracewood Greenway
Muddy Creek Greenway Phase 1 & 2
North Buffalo Creek Greenway

Piedmont Greenway

Pine Cone Greenway

South Buffalo Creek Greenway East & West Leg
Southeast Connector Spurs A,B & C

Vance Arlington Greenway

Public Transportation Projects

Funded
e Bus Stop / Shelter Improvements



NCDOT

Eastbound Business 1-40 Bridge over Business I-85
(B-4534) Construction complete.

McConnell Road Bridge over Little Alamance Creek
(B-4129) Construction complete.

NCDOT

I-40 (I-5392) from Rock Creek Dairy Road to
University Drive in Burlington. Pavement rehabilitation
in 2020.

I1-40 from I-73 to I-40/I-85 Split (I-5393). Pavement
rehabilitation in 2020.

NCDOT

US 70—Coming from Burlington to be routed onto the
Urban Loop (I-840) to I-40/Bus I-85 and to follow
Bus [-85. Pending.

NCDOT

Randleman Road and Steeplechase Road—sight
distance and intersection grade improvements.
Construction pending.

Hicone Road at Eckerson Road—construct left turn
lanes. Construction pending.

Lee Street and Sharpe Road—construct left turn lanes
and traffic signal. Project pending.

Bunch Road and Northwest School Road——construct
right turn lane on Northwest School Road.
Construction pending.

NCDOT

Lowdermilk Street / Sykes Avenue intersection
realignment and Pine Street railroad crossing removal.
Design pending.

.
MAJOR BRIDGE PROJECTS

Mt Hope Church Road Bridge over Alamance Creek
(B-4130) Construction complete.

Ballinger Road Bridge at Horse Pen Creek (B-4695)
Construction by City of Greensboro expected to begin
Spring 2011.

MAJOR INTERSTATE MAINTENANCE PROJECT FUNDING

1-40 / 1-73 / I-85 Interstate Maintenance Preservation
(I-5207) $1.6 million per year 2011 thru 2020.

I-85 from north of US 29 / US 70 to south of I-73
(I-5339). Pavement rehabilitation in 2017.

ROADWAY ROUTING CHANGES

US 421—Coming from Randolph County routed onto the
Urban Loop following -85 and I-73 to [-40. Completed.

ROADWAY / INTERSECTION PROJECTS

NC 68 at Alcorn Road and Stafford Mill Road—
construct turn lanes on NC 68 and Alcorn Road. Design
pending.

Alamance Church Road and Southeast School Road—
construct left turn lane on Alamance Church Road.

Under construction.

NC 150 at Bunch Road—improve sight distance, con-
struct westbound left turn lane and install traffic signal.
Design pending.

RAIL PROJECTS

Carmon Road Rail Crossing Closure and Road
Realignment Right-of-way and construction pending.

greensboro urban area

e5lP0

metropolitan planning organization

Lead Planning Agency:

City of Greensboro Department of Transportation

PO Box 3136 Greensboro, NC 27402-3136
Phone: (336) 373-4368
Fax: (336) 412-6171
Email: guampo@greensboro-nc.gov
Or visit: www.guampo.org
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